
REQUEST FOR CHANGE REPORT
03/01/2007 - 03/21/2007

Date 
Received

Solicitation 
Number Prime Contractor Project Description

Add/Delete/
Scope Change/

Substitution-A(Add) or 
D(Delete) Subcontractor

Certified
Y/N

Increase or
Decrease to 

Current 
Contract

 Subcontract 
Amount Scope of Work

Managing 
Department Project Manager

GFE Required? 
Y/N Action Date

Approved
Y/N Notes

1 3/1/2007 PW06200050 LEWIS CONTRACTORS
RMMA-AIRPORT RD. WW 
IMPROVEMENTS Add RAIN FOR RENT N N/A  $           10,586.50 

Dewatering Equipment 
Rental PW Phil Salyers N 3/6/2007 Y

There are no MBE or WBE firms 
certified for the scope of work at 
the time of the request

2 3/2/2007 PW0620006A
OCAR RENDA 
CONTRACTING INC

DOWNTOWN WHITE HORSE 
TRAIL Scope Change J A BORING INC Y Increase  $           12,000.00 Bore Pit PW Roman Grijalva N 3/2/2007 Y

To increase MBE or WBE 
participation

3 3/6/2007 PW05200013 SOLIS CONSTRUCTORS 
MEXICAN AMERICAN CULTURAL 
CENTER Add MAYA PAINTING N N/A  $           83,121.00 Paint work PW Kalpana Sutaria Y 3/15/2007 Y

Specification requirements or 
prior work with the project

4 3/6/2007 PW05200013 SOLIS CONSTRUCTORS 
MEXICAN AMERICAN CULTURAL 
CENTER Add

ABC HOTEL & 
RESTAURANT 
SUPPLY N N/A  $           24,679.00 

Food service equipment 
supplies PW Kalpana Sutaria N 3/12/2007 Y

There are no MBE or WBE firms 
certified for the scope of work at 
the time of the request

5 3/6/2007 PW05200013 SOLIS CONSTRUCTORS 
MEXICAN AMERICAN CULTURAL 
CENTER Add

A-TEX 
WATERPROOFING Y N/A  $           58,488.00 

Waterproofing and joint 
sealants PW Kalpana Sutaria N 3/12/2007 Y

To increase MBE or WBE 
participation

6 3/6/2007 PW05200013 SOLIS CONSTRUCTORS 
MEXICAN AMERICAN CULTURAL 
CENTER Add

CARLTONS QUALITY 
SEALANTS N N/A  $           25,000.00 Sealant work PW Kalpana Sutaria Y 3/12/2007 Y

There are no MBE or WBE firms 
certified for the scope of work at 
the time of the request

7 3/7/2007 PW05200015 DIBCO UNDERGROUND 
BARTON CREEK LIFT STATION 
RELIEF TUNNEL Substitution-D

JCF CONCRETE & 
BRIDGE INC. N N/A  $         384,919.61 

Concrete Structures, 
Manholes, Slabs PW Stan Evans

N/A

3/21/2007 Y

The subcontractor's or sub-
consultant's withdrawal of its bid 
or proposal

7a 3/7/2007 PW05200015 DIBCO UNDERGROUND 
BARTON CREEK LIFT STATION 
RELIEF TUNNEL Substitution-A

BENITEZ 
CONSTRUCTION Y N/A  $      1,068,698.51 

Concrete Structures, 
Manholes, Slabs, Install 

Pumps & Piping PW Stan Evans N 3/21/2007 Y Change in contract amount

8 3/7/2007 PW06400001
BARECKY 
CONSTRUCTION CO.

GUS GARCIA RECREATION 
CENTER Substitution-D

CUSTOM SPORTS 
SURFACING N N/A  $             4,050.00 

Weight room floor 
installation (rubber) PW

Rossy Farina-
Strauss N/A 3/12/2007 Y

The subcontractor's or sub-
consultant's withdrawal of its bid 
or proposal

8a 3/7/2007 PW06400001
BARECKY 
CONSTRUCTION CO.

GUS GARCIA RECREATION 
CENTER Substitution-A NAH INC N N/A  $             6,613.00 Weight Room Installation PW Rossy Strauss N 3/12/2007 Y

There are no MBE or WBE firms 
certified for the scope of work at 
the time of the request

9 3/7/2007 PW06400001
BARECKY 
CONSTRUCTION CO.

GUS GARCIA RECREATION 
CENTER Add BREWER'S LEDGE INC N N/A  $           32,090.00 Specialized climbing wall PW

Rossy Farina-
Strauss N 3/13/2007 Y

There are no MBE or WBE firms 
certified for the scope of work at 
the time of the request

10 3/7/2007 PW06400001
BARECKY 
CONSTRUCTION CO.

GUS GARCIA RECREATION 
CENTER Substitution -D

ED FLUME BUILDING 
SPECIALTIES N N/A  $           14,810.00 

Toilet Partitions & 
Accessories, Lockers and 

Benches PW
Rossy Farina-

Strauss N/A 3/13/2007 Y

The subcontractor's or sub-
consultant's withdrawal of its bid 
or proposal
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10a 3/7/2007 PW06400001
BARECKY 
CONSTRUCTION CO.

GUS GARCIA RECREATION 
CENTER Substitution -A

KLINGER 
SPECIALITIES N N/A  $           15,182.00 

Toilet Partitions & toilet 
accessories PW

Rossy Farina-
Strauss Y 3/13/2007 Y

Pricing from Certified firms was 
not competitive or did not 
respond to solicitation to submit 
pricing

10b 3/7/2007 PW06400001
BARECKY 
CONSTRUCTION CO.

GUS GARCIA RECREATION 
CENTER Substitution-A

LONGHORN LOCKER 
COMPANY INC N N/A  $           14,591.50 Lockers and Benches PW

Rossy Farina-
Strauss Y 3/13/2007 Y

Pricing from Certified firms was 
not competitive or did not 
respond to solicitation to submit 
pricing

11 3/8/2007 PW06200068
SOUTHWEST 
CONSTRUCTORS

LITTLE WALNUT CREEK BRANCH 
LIBRARY PARKING LOT 
EXPANSION Add

KINNEY'S 
COMMERCIAL N N/A  $           10,310.00 

Gas Piping Connect to 
Watermain PW Cynthia Jordan N 3/14/2007 Y

There are no MBE or WBE firms 
certified for the scope of work at 
the time of the request

12 3/8/2007 PW06200068
SOUTHWEST 
CONSTRUCTORS

LITTLE WALNUT CREEK BRANCH 
LIBRARY PARKING LOT 
EXPANSION Add

AUSTEX CONCRETE 
CONSTRUCTION Y N/A  $           33,000.00 

Concrete Sidewalk Curb &
Gutter PW Cynthia Jordan N 3/13/2007 Y

To increase MBE or WBE 
participation

13 3/8/2007 PW06200068
SOUTHWEST 
CONSTRUCTORS

LITTLE WALNUT CREEK BRANCH 
LIBRARY PARKING LOT 
EXPANSION Add

IT GONZALES 
ENGINEERS Y N/A  $             2,000.00 Surveying PW Cynthia Jordan N 3/13/2007 Y

To increase MBE or WBE 
participation

14 3/9/2007 PW06300017 URS CORPORATION
GREEN WATER TREATMENT 
PLANT DECOMMISSIONING Add

OMNI ENVIROMENTAL 
INC N N/A  $             2,500.00 

add additional laborotories
per COA Project Manager PW Cindy Jordan N 3/12/2007 Y

Specification requirements or 
prior work with the project

15 3/9/2007 PW06300017 URS CORPORATION
GREEN WATER TREATMENT 
PLANT DECOMMISSIONING Add

EMSL ANALYTICAL 
INC N N/A  $             3,201.00 

add additional laborotories
per COA Project Manager PW Cindy Jordan N 3/12/2007 Y

Specification requirements or 
prior work with the project

16 3/13/2007 PW04300026 HDR BIKE PLAN UPDATE Substitution-D

WHM 
TRANSPORTATION 
ENGINEERING N N/A  Not provided  HDR purchased WHM PW Diane Rice N/A 3/12/2007 Y

Unavailability after receipt of 
reasonable notice to proceed

16A 3/13/2007 PW04300026 HDR BIKE PLAN UPDATE Substitution-A BOWMAN - MELTON Y N/A  $             4,000.00 Planning PW Diane Rice N 3/12/2007 Y Like kind 

17 3/13/2007 PW06200036
EXCEL CONSTRUCTION 
SERVICES, LLC 

DAVIS WTP-FILTER PROCESS 
IMPROVEMENTS & VALVES Substitution-D

TEXAS CUTTING & 
CORING INC N N/A  $           17,789.00 Concrete Coring PW Daniel Layton N/A 3/14/2007 Y

The subcontractor's or sub-
consultant's withdrawal of its bid 
or proposal

17A 3/13/2007 PW06200036
EXCEL CONSTRUCTION 
SERVICES, LLC 

DAVIS WTP-FILTER PROCESS 
IMPROVEMENTS & VALVES Substitution-A PENHALL COMPANY N N/A  $           11,520.00 Concrete Coring PW Daniel Layton N 3/14/2007 Y

There are no MBE or WBE firms 
certified for the scope of work at 
the time of the request

18 3/13/2007 PW06200036
EXCEL CONSTRUCTION 
SERVICES, LLC 

DAVIS WTP-FILTER PROCESS 
IMPROVEMENTS & VALVES Add

QUALITY WELDING & 
FABRICATION Y N/A  $           22,500.00 Welding PW Daniel Layton N 3/14/2007 Y

To increase MBE or WBE 
participation
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19 3/13/2007 PW05300017 MALCOLM PIRNIE

DAVIS WATER TREATMENT 
PLANT FLOCCULATOR 
IMPROVEMENTS Delete

THE CAD MAN 
DESIGN AND 
BUILDING GROUP Y N/A  $             2,275.00 Drafting Services PW Keri Juarez N 3/12/2007 Y

The subcontractor's or sub-
consultant's withdrawal of its bid 
or proposal

20 3/14/2007 PW04300010
CARTER + BURGESS 
INC.

NORTH BURNET/GATEWAY 
TRANPORTATION & URBAN 
DESIGN Scope Change Land Design Studio N

Fee
Increase  Unknown Urban Planning NPZD Sonya Lopez N 3/21/2007 Y Change in contract amount

21 3/15/2007 PWC0041
PEABODY GENERAL 
CONTRACTORS

AWU-DESSAU WWTP FISH 
TRACT LIFT STATION REBID Add J R SCHNEIDER N N/A  $           12,500.00 Site work PW Eloise Doherty N 3/15/2007 Y Solicitation goals are being met

22 3/15/2007 PWC0041
PEABODY GENERAL 
CONTRACTORS

AWU-DESSAU WWTP FISH 
TRACT LIFT STATION REBID Add DELTA SURVEYING N N/A  $             1,600.00 Survey PW Eloise Doherty N 3/15/2007 Y Solicitation goals are being met

23 3/15/2007 PWC0041
PEABODY GENERAL 
CONTRACTORS

AWU-DESSAU WWTP FISH 
TRACT LIFT STATION REBID Add FUQUAY Y N/A  $             1,000.00 Erosion control PW Eloise Doherty N 3/15/2007 Y

To increase MBE or WBE 
participation

24 3/15/2007 PWC0041
PEABODY GENERAL 
CONTRACTORS

AWU-DESSAU WWTP FISH 
TRACT LIFT STATION REBID Add

WHITE 
PHOTOGRAPHIC Y N/A  $             1,700.00 Photographic services PW Eloise Doherty N 3/15/2007 Y

To increase MBE or WBE 
participation

25 3/19/2007 PW96300008
TURNER COLLIE & 
BRADEN INC.

SOUTH AUSTIN REGIONAL WWTP 
EXPANSION & IMPROVEMENTS Scope Change

SURVEYING & 
MAPPING INC N Decrease  $         199,350.00 Surveying AWU Gary Jackson N 3/26/2007 Y Change in contract amount

26 3/19/2007 PW96300008
TURNER COLLIE & 
BRADEN INC.

SOUTH AUSTIN REGIONAL WWTP 
EXPANSION & IMPROVEMENTS Scope Change

TURNER COLLIE & 
BRADEN INC N Increase  $    11,369,267.00 Prime AWU Gary Jackson N 3/26/2007 Y Change in contract amount

27 3/19/2007 PW96300008
TURNER COLLIE & 
BRADEN INC.

SOUTH AUSTIN REGIONAL WWTP 
EXPANSION & IMPROVEMENTS Scope Change FUGRO SOUTH N Decrease  $         883,435.00 Geo Tech AWU Gary Jackson N 3/26/2007 Y Change in contract amount

28 3/19/2007 PW96300008
TURNER COLLIE & 
BRADEN INC.

SOUTH AUSTIN REGIONAL WWTP 
EXPANSION & IMPROVEMENTS Scope Change

MORALES + 
ASSOCIATES Y Decrease  $         416,515.00 Archit Services AWU Gary Jackson N 3/26/2007 Y Change in contract amount

29 3/19/2007 PW96300008
TURNER COLLIE & 
BRADEN INC.

SOUTH AUSTIN REGIONAL WWTP 
EXPANSION & IMPROVEMENTS Scope Change CH2M HILL N Increase  $      6,681,110.00 Engineering Consulting AWU Gary Jackson N 3/26/2007 Y Change in contract amount

30 3/21/2007 PW98300055

BROWN & ROOT/ESPEY 
PADDEN JOINT 
VENTURE WALLER CREEK TUNNEL Add

VANCE E. POWELL III, 
MAI, SRA N N/A  $           34,000.00 Appraisal Services WTSD Gary Kosut Y 3/27/2007 N

Good Faith Efforts 
documentation was not included 
with request or failed to 
complete good faith efforts 
requirements
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31 3/21/2007 PW03300016 INTERA

AE-PROF.SCVCS FOR 
ENVIRONMENTAL SCVS 
ROTATION 2003-2007 Add

LANDMARK 
SURVEYING INC Y N/A  $             4,105.00 SURVEYING AE Rose San Miquel N

Not complete 
Waiting on 

PM signature Y
To increase MBE or WBE 
participation

Request for Change Summary for 03/01/2007 - 03/21/2007
Additions Deletions Substitutions Scope Changes Total

18 1 5 7 31

Certified 8 1
2 Certified firms Added, 

Replacing 2 Non-Certified 2 (1-Increase/1-Decrease) 12

Non-Certified 10 0
5 Non-Certified firms Added,

Replacing 4 Non-Certified Firms 5 (3-Increase/2-Decrease) 21

1 A
2 B
3 C
4 D
5 E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing
6 F
7 G Like kind 

H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements
I

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases
unavailability after receipt of reasonable notice to proceed
failure of performance

Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorization 

the subcontractor's or sub-consultant's withdrawal of its bid or proposal

financial incapacity
refusal by the subcontractor or sub-consultant to honor bid or proposal price
mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed
failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements

Reasons for denying a Request for Change of Compliance Plan

Sub-contractors or sub-consultants may be added to a contract for the following reasons
There are no MBE or WBE firms certified for the scope of work at the time of the request
To increase MBE or WBE participation
Change in contract amount
Solicitation goals are being met

Specification requirements or prior work with the project
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